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High-Spead Rall Authority CHANGE ORDER {CO} CO No.: 00064

TITLE: Install an AT&T Communication DATE: 10/27/2016
Service. 5367 N. Golden State
Boulevard, Fresno CA

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Aftn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 83721

DESCRIFTION OF CHANGE:

This change order compensates the contractor for performing all services required to consiruct the work at 5387 N.
Coiden State Boulevard, Fresno CA as stipulated on sheets 3 through 5 of this change order, Al necessary site and
sires! repairs as a result of this change shall be performed in accordance with current City of Fresno Standard

Sgacifications and Drawings.

;h contractor shall coordinate with all affected local jurisdictions Including but not limited to AT&T and the Clty of
resno.

EXTRA WORK AT L UMP SUM: )
For this work the contractor shall be paid the agreed ump sum of $30,983.46. This lump sum constitutes full and
camgete compassation for ail tabor, equipment, and materials costs including st markups, by reason of this change.
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oAl !

. libe ‘ time adjustment by reason of this change since the work involved does not affect the controfling
operation(s).

Any delay due to this change order, If any and if determined to be a controlling operation, shal! be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on delay and Disruption
Damages,” of the General Provisions.
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025647 00001 Instaflefion of an Underground Communication 1 LS 10 $30,.963.46 0
Sarvice to Kaith's Automotive at
5387 N. Golden State Bouleverd, Fresno CA
by Wast Valley Construetion Compary
Total: $30,863.46
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= CALUFORMN ‘ _ jo.: 00
T oA CHANGE ORDER (CO) CO No.: 00084

TitteE: - Insfall an AT&T Communicaticn Servics. - DAYE: 10/27/2018
5387 N. Colden Siate Boulaverd, Fresno C&

PROJECT: Consiruction Peckags No. 4 CONTRACT ND: MSR 1308

Rajaasa of Claims B |

Except as modified by this Change Ordsr, all terms and conditions of the Contract, as pravicusly modlfied, remain
unchanged and in fuli force and affect. The parties agrae that this Changs Crder is a final and equitable adjustmant of the
Contract time and Contract amourt and constitutes 2 mulual accerd and satisfaction of ail claims, current or fulurs, of
whatever nature caused by or aiising out of the facts and circumstances surrounding this Change Crder inciuding, but not
limited to, diract, indirect and consequential costs; additional ime for perfomanca; and the Impact of the modifications
spacified in this Change Order, alona or taken with other changes, on the unchanped Work,

Contractor's Swomn Cartification _
By axecuting this Change Crdar for the Contractor heiow, the undsrsignad for the Contractor certifies as trus, under panaity
of perjury (under the laws of California, axecuted in Fresnc, California), as foilows:

This Change Order Is made in goed falth and In accordance with the terms of the Contract.

The ameunt of time and/cr compensation reguesies accurately reflects the appropriats adjustments and Inchudes all
known and anticipated Impacts or amounts that may be incuired as a result of the avent or matter giving risa to such
proposed change.,

The Contractor has no reason to bellavs and does nct belisve that the faciua! basis for this Change Ordar is falssiy
represented.

The Contracter has investigated tha basts for sach Subcontractor claim 2nd has dsiermined that each sueh claim is _
justified es to aniitlement 2nd amount of money andior time requested and has ne reassn to believe and does nct believe
that the factual dasis for the Subcontractor's ciaim is falsaly represented.

S8ubcontractor's Sworn Csrilfication{a):

Altached as {indicats “none” if no
such Subcentraciors are invoived] are sworn certifications from sach Subconirasior Invoived in the Work o event
cortemplaied by thie Change Crder in the form atove.
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